

Schedule

Planned schedule and summary of actions listed below. For greater detail or more up-to-date information, please consult RVCOG staff.

January 31, 2022	Call for Projects
Mar-Apr, 2022	Application Workshop – Attendance mandatory for Applicants
May 27, 2022	Applications due by Close Of Business
Jun-Jul, 2022	TAC application review and project recommendations. <i>With TAC concurrence, applicants may submit minor changes to applications, or modifications suggested by the TAC, no later than noon on Friday July1, 2022</i>
Jul-Aug, 2022	Policy Committee Approval of projects selected for 24-27 TIP
August 2022	RVCOG initiates Air Quality Conformity Consultation with EPA, FHWA, FTA, ODOT, and DEQ
December 2022	Draft TIP and AQCD Provided to MPO Committees
January – February, 2023	Open Public Comment Period on 2024-27 TIP and AQCD
March 2023	Committee Recommendations and Policy Committee Action on 2024-27 TIP and AQCD
April 2023	RVCOG forwards documents to ODOT, FHWA, FTA, EPA, and DEQ
May-Jun, 2023	TIP Approved by Governor