

Schedule

Planned schedule and summary of actions listed below. For greater detail or more up-to-date information, please consult RVCOG staff.

January 2025	Start project solicitation process
Mar-Apr 2025	Mandatory project application workshop
May 30, 2025	<i>Applications Due</i> , app. period closes; RVMPO begins application evaluation
June-July 2025	Technical Advisory Committee application workshop (optional for applicants). Opportunity to present applications. <i>With TAC concurrence, applicants may submit minor changes to applications by email to RVCOG no later than noon, Tuesday, July 1, 2025.</i>
August 2025	RVMPO initiates air quality conformity consultation with EPA, FHWA, FTA, ODOT, and ODEQ.
December 2025	Draft Transportation Improvement Program (TIP) and Air Quality Conformity Determination (AQCD) provided to MPO committees.
Jan-Feb 2026	Open public comment period for 2027-2030 TIP and AQCD.
March 2026	Committee recommendations and Policy Committee action on 2027-2030 TIP and AQCD.
April 2026	RVMPO forwards TIP and AQCD to ODOT, FHWA and FTA.
May-June 2026	TIP approved by Governor.
July 2026	AQCD approved by USDOT